

Prevention of Suicide 2015 – 2020 – Action Planning

Title	Postvention action plan
Revision History	Version 0.1 – 2017 May – First discussion and drafting of areas for action
Contributors	This Working Group is led by Chief Superintendent Stewart Gull, States of Jersey Police, and [REDACTED], Jersey Samaritans Volunteer. The other members of the Working Group are: Detective Sergeant Paul Ryan, SoJ Police; [REDACTED], Coroner's Department; [REDACTED], Director Jersey Samaritans; [REDACTED], Jersey Samaritans Volunteer; [REDACTED], Mind Jersey
Notes	The purpose of this document is to support the development and monitoring of prioritised actions. These actions had been agreed as part of the strategy All first draft action plans will be reviewed and discussed by the Prevention of Suicide Steering Group.

Area of action	RAG	Key Steps required	Lead / Key Partners	Timescale	Interdependencies Enablers and barriers	Performance Measures
Increasing awareness of what support and services are available for both families and professionals to access.		Mapping of services available		Complete	Mental Health Strategy JOD – enabler	
		Explore survivors of suicide bereavement views and experience of local support	Steve McCrimmon	Dec 17 Delayed Perform March 30th		Qualitative data on experience
		Mapping of services for staff		Complete		
		Review and scope provision of Step by Step schools service				
		Set up regular meetings with media editors – plan awareness raising features alongside Mental Health Strategy.			On-going	Mental Health Strategy

.Develop a systems based approach to offering support in key settings.		Schools / youth service			On completion of real time suicide audit	
		Mental health services			On completion of real time suicide audit	
		emergency service			On completion of real time suicide audit	
Develop a real time surveillance system to enable appropriate support systems to be activated.		Review of models being implemented in other jurisdictions		Complete		
		Initial scoping meeting between Police, Public Health Intelligence, Coroner's office		Following pilot runs 2018		
		Draft Real Time suicide audit process and pilot	Stewart Gull	1 st April		
		Full - Real Time Suicide Audit implemented		Jan 2019		

Supporting Implementation of action

Area of action	Enablers and Barriers affecting delivery of key steps	Management of barriers and enablers	Key stakeholders
Awareness of support and services – Mapping	Mental Health Strategy / JOD	Ensure all available services that are mapped are include in JOD provision.	
Awareness of support and services – Media	Mental Health Strategy	Ensure communications are timed and coordinated alongside mental health strategy	

Key performance Indicator:

Perceived level of support experienced by staff affected by responding to a suicide event

Perceived level of support experienced by families bereaved from a death by suicide (6 months one year following the death)

DRAFT